

Water Street Overlay Improvements Project


City Council Meeting

Monday, April 19, 2021

6:30 PM



Project Location





Proposed Project Overview

Surface Improvements

- Pavement Mill and Overlay (removal and replacement of the top layer of pavement)
- Spot replacement of concrete curb
- Spot replacement of concrete sidewalk

Underground / Utility Improvements

Replace manhole castings and install chimney seals



Proposed Project Overview – if awarded Local Road Improvement Program Grant


Surface Improvements

- Pavement Mill and Overlay (removal and replacement of the top layer of pavement)
- Full replacement of concrete curb with addition of bumpouts at intersections
- Full replacement of concrete sidewalk

Underground / Utility Improvements

Replace manhole castings and install chimney seals







Anticipated Costs & Funding

Schedule	City Street & Utility Funds	Special Assessments	Total
A. Surface Improvements	\$457,000	\$158,000	\$615,000
B. Watermain Improvements	\$28,000	\$0.00	\$28,000
C. Sanitary Sewer Improvements	\$9,000	\$0.00	\$9,000
D. Storm Sewer Improvements	\$228,000	\$0.00	\$228,000
GRAND TOTAL PROJECT COST	\$722,000	\$158,000	\$880,000



Anticipated Construction Schedule

Estimated Construction Start	June 2021
Project Completion	Fall 2021

The project schedule is weather-dependent and subject to change.

The project team will coordinate the timing of the Water Street and East Parking Lot projects



General Project Phasing

Additional location-specific information will be shared through the project email later.

- Phase 1: Milling of the top layer of pavement / curb replacement
- Phase 2: Paving
- Parking closures will be small in area and short in duration.



Preliminary Anticipated Special Assessments

- Calculated using the City's Special Assessment Policy
- Commercial / Multi-family | \$47/ front-foot
 - Front-foot based assessment | 30% of surface improvement project costs
- Residential | \$590/ unit
- Unit based assessment | 15% of surface improvement project costs
- Special Assessment Hearing | anticipated summer/fall 2022





Next Steps

- Hold Public Improvement Hearing
- Consider resolution authorizing the project and the preparation of plans and specifications

Questions?







EXCELSIOR MINNESOTA